Team Charter (CS6180 Spring 2026)

Team Number: Team 27

Project Title: Renters Legal Assistance Chatbot

1. Team Structure & Leadership

Leadership Model: **Flat/Collaborative**

- **If at an impasse attend office hours to mediate, Tuesday/Thursday meeting times overlaps with TA office hours to accommodate this.**
- **Running meetings falls to:**
  - **Max (Weeks 0, 2, 4)**
  - **En-Ping (Weeks 1, 3, 5)**

Leader responsibilities (these items are recommended)**:**
☐ Run team meetings and set agendas ☐ Main point of contact with mentor
☐ Track project deadlines and deliverables ☐ Coordinate task assignments
☐ Ensure meeting notes are taken and shared ☐ Follow up on overdue tasks
☐ Facilitate conflict resolution discussions ☐ Make final decisions when team is split
☐ Monitor team communication channels

Additional leader responsibilities: N/A

2. Communication Standards

Primary communication platform: Microsoft Teams

File sharing platform: Teams, hosting platform and repo TBD

Expected response time: 24 Hours

Emergency contact method: Teams App on Phones

3. Meeting Structure

Team (Planning/Follow-up/Review) **Meetings** (at least 1 weekly meeting is mandatory)

Frequency: Up to Twice a week **Day/time:**

- Tuesday (9am-930am (PT) or 12pm-1230pm (ET)) If required
- Thursday (2pm-230pm (PT) or 5pm-530pm(PT)) Primary

Location/platform: Teams

Late arrival policy: 5 minutes, then reschedule.

Make-up meeting policy: Sunday (500pm-530pm PST / 830pm-900pm Eastern)

4. Work Standards & Accountability

How we'll assign and track tasks: During meetings, tracked via team's chat. Will discuss tagging items in our plan of action to individuals or tracking via google sheets.

Quality standards we'll maintain: Once a task draft is completed, the other teammate becomes the peer reviewer for the task output. This review cycle ensures that each output has visibility by both teammates. When quality is in question we will transition to the drop-in office hours parrel to our meetings for guidance.

Deadline buffer policy: 36 hours early or better to give time for peer review and discussion.

Work review process: Send documents or deliverable via teams or functional link to deliverable via teams or github for peer review.

If someone misses a commitment: Advanced notification before 36 hours of complication. Meeting at least 24 hours before final deadline to ensure we have time to adjust a last minute fix.

5. Decision Making Process

How we make routine decisions: teams chat to serve as a written record of decisions. The review window of 36 hours serves as an endorsement if no further response given.

6. Conflict Resolution Protocol

Step 1 - Direct Discussion: Meet on teams via chat or call.

Step 2 – Team (Leader/other members) Mediation: work together to bullet point concerns/areas for clarification.

Step 3 – Mentor TA/Instructor Involvement:

Use office hours parallel to planned meetings to resolve

7. Individual Commitments

Each team member commits to:

- Respect other people's opinion
- Always act responsibility and reasonably at all times
- If your going to miss a planned deadline a brief status and heads up before review window via teams message.
- Focus on core deliverables and when in doubt push towards minimum viable product before adding features.

8. Charter Review & Updates

Date Created: 3-14

Mid-project review date: _____

Process for updating charter: Discussion via Teams chat.

All team members agree to uphold this charter and work collaboratively toward project success.

Team Members & Signatures:

- Name: Maxwell Berry Signature: Maxwell Berry Date: 3/14/2026

  (berry.max@northeastern.edu)

- Name: En-Ping Su Signature: En-Ping Su Date: 03/14/2026

  (su.en@northeastern.edu)